
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14373-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/07/2014

Contract Location: Time Allowed:

0.520 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON SR 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

07/20/2012

08/03/2012

08/24/2012

09/06/2012

12/07/2012

12/31/2013

00/00/0000

482 Days

12/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

482 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,723,517.39

$1,620,832.22

$221,946.57

87.12%

Counties:

Hancock

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007034      $1,723,517.39 $1,620,832.22 $221,946.57 87.12% $113,158.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14373-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/07/2014

Project Number: 0007034      BRIDGE REPLACEMENT ON STATE ROUTE 16 OVER LITTLE OGEECHEE RI

VER

CSBRG-0007-00(034)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,201,256.65 $1,110,729.80 $90,526.85

Non-Participating $300,314.17 $277,682.45 $22,631.72

Total Earnings $1,501,570.82 $1,388,412.25 $113,158.57

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,501,570.82 $1,388,412.25 $113,158.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,501,570.82 $1,388,412.25

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $113,158.57

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14373-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/07/2014

Project Number 0007034      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 35000.000 .350

 

 

1.000 $12,250.00 $35,000.00

0020 210-0100     GRADING COMPLETE - LS  1.000 .960

 271061.210 .040

CSBRG-0007-00(034)

 

1.000 $10,842.45 $271,061.21

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,385.000 4,426.420

 16.620 17.830

 

 

4,444.250 $296.33 $73,863.44

0040 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  742.000 817.610

L BITUM MATL & H LIME 73.000 .000

 

 

817.610 $.00 $59,685.53

0055 413-1000     BITUM TACK COAT GL  757.000 2,072.000

 2.850 .000

 

 

2,072.000 $.00 $5,905.20

0065 441-0303     CONC SPILLWAY, TP 3 EA  2.000 4.000

 1750.000 .000

 

 

4.000 $.00 $7,000.00

0066 441-0050     CONC SLOPE DRAIN SY  .000 34.791

 65.000 .000

ECTC FA#1

                                                            

34.791 $.00 $2,261.42

0075 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 1.000 .907

 5500.000 .093

 

 

1.000 $511.50 $5,500.00

Category Amount: $23,900.28 $460,276.80



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14373-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/07/2014

Project Number 0007034      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0173 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,900.000 873.777

 27.560 2,471.128

 

 

3,344.905 $68,104.29 $92,185.58

0178 603-7000     PLASTIC FILTER FABRIC SY  2,600.000 1,061.777

 3.220 2,471.128

 

 

3,532.905 $7,957.03 $11,375.95

0198 700-8000     FERTILIZER MIXED GRADE TN  7.000 3.206

 500.000 .720

 

 

3.926 $360.00 $1,963.00

0208 716-2000     EROSION CONTROL MATS, SLOPES SY  3,000.000 2,839.985

 1.250 1,007.611

 

 

3,847.596 $1,259.51 $4,809.50

0212 710-9000     PERMANENT SOIL REINFORCING MAT SY  5,000.000 1,185.333

 3.950 577.889

 

 

1,763.222 $2,282.66 $6,964.73

Category Amount: $79,963.49 $117,298.76

Category Number: 0030 TEMPORARY EROSION CONTROL

0213 163-0232     TEMPORARY GRASSING AC  8.000 2.726

 200.000 3.610

 

 

6.336 $722.00 $1,267.20

0218 163-0240     MULCH TN  140.000 84.507

 130.000 57.384

 

 

141.891 $7,459.92 $18,445.83

0233 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  3,000.000 1,653.450

RAW CHECK DAM 2.750 150.000

 

 

1,803.450 $412.50 $4,959.49



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14373-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/07/2014

Project Number 0007034      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0278 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 3.000

 500.000 -1.000

 

 

2.000 $-500.00 $1,000.00

0288 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,600.000 5,141.250

 2.750 436.500

 

 

5,577.750 $1,200.38 $15,338.81

Category Amount: $9,294.80 $41,011.33

Category Number: 0040 SIGNING AND MARKING

0326 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  4,850.000 5,392.000

 0.150 .000

 

 

5,392.000 $.00 $808.80

0327 652-5452     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF  1,855.000 2,392.000

 0.150 .000

 

 

2,392.000 $.00 $358.80

Category Amount: $0.00 $1,167.60

Category Number: 0050 BRIDGE

0402 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  275.000 310.042

 56.250 .000

 

 

310.042 $.00 $17,439.86

0422 547-2014     PILE ENCASEMENT, 14 IN PILE LF  58.000 66.916

 130.000 .000

 

 

66.916 $.00 $8,699.08

Category Amount: $0.00 $26,138.94

Project Total Amount: $113,158.57 $1,501,570.82


